PAY ESTIMATE NO. 6
REPAIRS TO MAIN TILE AND LATERAL 3 DD#25 & REPAIRS TO MAIN TILE DD#1, HARDIN CO.
PROJECT NUMBER: 6501

DATE: 10-5-20

CONTRACTOR OWNER ENGINEER

McDowell and Sons Contractors, Inc. Trustees of Drainage District #25 & DD#1 Clapsaddle-Garber Associates

10214 Hwy 65 Hardin County Courthouse 739 Park Avenue

Iowa Falls, Iowa 50126 1215 Edgington Ave., Suite 1 Ackley, Towa 50601

Eldora, Iowa 50627
Item Estimated Installed Unit Extended
No. Description Quantity Unit Quantity Price Price
DISTRICT BASE BID ITEMS

1 24” ©@ RCP Tile 260 LF 260 $ 70.00 $ 18,200.00
2 Type PC-2 Concrete Collar 14 EA 14 $ 500.00 $ 7,000.00
3 Private Tile Connection 2 EA 2 $  600.00 $ 1,200.00
4 Tile Removal 260 LF 260 $ 10.00 § 2,600.00
5 Permanent Seeding 0.3 AC 0.3 $ 3,500.00 $ 1,050.00
6 Seeding Warranty 1 LS 1 $ 1,000.00 _$ 1,000.00

LATERAL 3 DIVISION ALTERNATE BID

101ALT 12” @ RCP Tile 780 LF 8199 $ 38.00 § 31,156.20
102ALT* 24 O Steel Casing (Jack & Bore) 0 LF 0 $  380.00 $ -
103ALT* 12” @ DIP Tile 0 LF $ 77.00 $ -
104ALTM Intake Junction Structure 2 EA 2 $ 1,750.00 $ 3,500.00
10SALT™ CCTV Tile Inspection 0 LF 0 $ 325  § -

106ALT Type PC-2 Concrete Collar 4 EA 3 $ 350.00 $ 1,050.00

107ALT  Private Tile Connection 4 EA 3 $  600.00 $ 1,800.00
108ALT" Grading 1 STA _ 0.5 $  350.00 $ 175.00
109ALT" Tile Removal 363 LF 363 $ 6.00 § 2,178.00
110ALT™ Tile Abandonment 100 LF 100 $ 14.00 $ 1,400.00
111ALTA 12” @ Hickenbottom Intake 0 EA 0 $ 1,000.00 $ -

112ALT RRPermitting,Flagging,Insurance,Coordination 1 LS 1 $ 6,500.00 $ 6,500.00
113ALT™ Locate Existing 14.74 STA 14.74 $ 90.00 $ 1,326.60
114ALT" Intake Removal 0 EA 0 $ 300.00 $ -

115ALT* 30” O Steel Casing (Jack & 110.5 LF 1105 $  560.00 $ 61,880.00
116ALT** 18” @ DIP Tile 1352 LF 1352 $ 120.00 $ 16,224.00
117ALT™ 10” @ Private Tile Repair 27.8 LF 2738 $ 25.00 $ 695.00
LATERAL 3 DIVISION ADDITIONAL ALTERNATE BID
201ALT*** 12” @ RCP Tile 756.3 LF 7563 $ 38.00 § 28,739.40

202ALT Type PC-2 Concrete Collar 4 EA 4 $ 350.00 $ 1,400.00
203ALTA Private Tile Connection 3 EA 2 $  600.00 $ 1,200.00
204ALT Grading 1 STA 0.5 $  350.00 $ 175.00

205ALT** ~ Tile Removal 0 LF 0 $ 6.00 § -
206ALT™ 12” @ Hickenbottom Intake 0 EA 0 $ 1,000.00 $ -
207ALT™ Locate Existing Lateral Tile 21.2 STA 212 $ 90.00 § 1,908.00
208ALT" CCTV Mobilization 1 LS 1 $ 1,530.00 $ 1,530.00
209ALT™ 10” @ Private Tile Repair 75.2 LF 752 $ 25.00 § 1,880.00
LATERAL 3 DIVISION SOUTH PORTION BID
401ALT** 12” @ RCP Tile 1257 LF 1257 $ 47.00 § 59,079.00
402ALT*** Type PC-2 Concrete Collar 1 EA 1 $  350.00 $ 350.00
403ALT** Tile Removal 5 LF 5 $ 9.00 § 45.00
404ALT™ 57 © Private Tile Repair 18.7 LF 187 $ 10.00  § 187.00
405ALT™ Locate Existing Lateral Tile 12.57 STA 12.57 $ 90.00 $ 1,131.30
VIAIN 1 DIVISION BID
301 24” @ Polypropylene Tile 123 LF 123 $ 55.00 $ 6,765.00
302 34” © Steel Casing (Jack & Bore) 50 LF 50 $ 707.00 $ 35,350.00
303 22 5° x 24” @ Polypropylene Bend 3 EA 3 $ 450.00 $ 1,350.00
304 11 %4° x 24” @ Polypropylene Bend 1 EA 1 $ 450.00 $ 450.00
305 Intake Junction Structure 1 EA 1 $ 1,750.00 $ 1,750.00
306 Type PC-2 Concrete Collar 1 EA 1 $  350.00 $ 350.00
307 Private Tile Connection 1 EA 1 $  600.00 $ 600.00
308 Grading 2 STA $  350.00 $ -
309 Tile Removal 49 LF 49 $ 10.00 § 490.00
310 Tile Abandonment 58.5 LF 58.5 $ 25.00 $ 1,462.50
311 Traffic Control 1 LS 1 $ 1,650.00 $ 1,650.00
312 Seeding 0.3 AC 03 $ 3,500.00 $ 1,050.00
313 Seeding Warranty 1 LS 1 $ 1,000.00 $ 1,000.00
314 12” © Hickenbottom Intake 1 EA 1 $ 1,000.00 $ 1,000.00
I have reviewed the work claimed to be TOTAL WORK COMPLETED TO DATE §  309,827.00
completed by the Contractor as reflected 10%RETENTION _$ 30,982.70
above and recommend payment of $ 3,840.57 AMOUNT DUE LESS RETENTION §  278,844.30
to the Contractor. PREVIOUSLY PAID §  275,003.73
Lee Gallentine, Project Engineer AMOUNT DUE AT THIS TIME _ § 3,840.57
Contractor
Note: For pay estimate #1, $26,696.97 was for DD 25. * - Approved as part of Change Order #2
For pay estimate #2, $1,845.00 was for DD 25. ** - Approved as part of Change Order #3
For pay estimate #3, $46,095.75 was for DD 1. A - Approved as part of Change Order #6
For pay estimate #4, $56,584.17 was for DD 25. " - Approved as part of Change Order #7

For pay estimate #5, $143,781.84 was for DD 25.
For pay estimate #6, $3,840.57 was for DD 25.
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